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PROGRESS REPORT THROUGH 31 JANUARY 2019 

Site Name: Pristine 
Project Number: 
Vehicle: 

1453-038-00-10 0003AP 
SSP&A 

SSID: 0556 
EPA CERCLA ID: OHD076773712 
RPM: David Linnear 

Work Performed: 

No activity. 

Completion (l A1ay 2017 through January 31. 2018): 
% of Scope: 100% 
% of Obligated Funds: 100% 
% of Approved Funds: 100% 

Remaining Funding: 

Obligated Funds 
Funds Used 
Remaining Funds 
Non-obligated Funds Remaining 

Anticipated Delays or Issues: 

$99,049.44 
$99,047.44 

$2.00 
$42,170.00 

New funds are required to continue advancing scope of work, and a quote was submitted on January 17, 2018 to 
address additional needs at the site (TDM dated January 7, 2018). 

Forecasts of Potential New Tasks or Additional Hours/Costs: 
None. 

Personnel Changes: 
None. 
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Estimated 
Contract Project 

Task Work to be Completed 
Completion Deliverabl 

Task# Task# /Delivery e* 
Date 

Hydraulic gradient analysis Technical Memo: Use the 
mapping tools developed in Phase I, for mapping of 
new of water level maps, as required, that better 
incorporate localized data such as the various 
pumping conditions of the two localized municipal 60 days from 

Mapping drinking water extraction systems, the river, the receipt of Technical 
2.A.l 4 and8 Hydraulic buried bedrock channel, apparent eastward flow data. Memo: 

Gradients conditions in along the eastern boundary of the Web map 
landfill, the depth ofleachate and other site specific 60 days from 
conditions. request. 

Web-based Map: Provide results of new analysis in 
the existing Web-based GIS tool developed in Phase I 

Optimizing 
Groundwat 

Technical Memo on resolving data gaps : Review 60 days from Technical 
2.A.2 3 er 

RP's plan to resolve the data gap delineated in Phase request. Memo 
Monitoring 
Networks: 

I. 

Technical Memo on updated modeling and status of 
remedy progress: 
Review any recent hydrogeologic studies and 
monitoring reports and a confirmation or an updating 
of the site conceptual hydrogeologic model and status 
of remedy progress if needed. 7) If requested by 
EPA, use the existing groundwater flow models 
updated in Phase I as required to be to detem1ine 
remedy performance and evaluate the RP's proposed 
augmentation of the Site's remedy Draft: 75 

Evaluating days after 
Remedy rece1vmg 

2.A.3 1,5,6,7 
Effectivene draft Technical Memo on areas of capture data Technical 
ss and final Technical Memo on areas of capture: Final 30 Memos 
Remedial Determine expected temporal (separate & combined) days after 
Progress: areas of capture for the current two localized rece1vmg 

municipal drinking water extraction systems based on comments 
the RP proposed augmentation of the Site's remedy 

draft Technical Memo on MNA expected 
performance 
final Techuical Memo on MNA expected 
performance: Determine expected performance of 
Monitored Natural Attenuation (MNA) as a remedy 
based on RP proposed augmentation of the Site's 
remedy 

Technical Memo detailing the analysis methods and 
Draft 75 

results of the analysis. Electronic files of results as 
days after 

Optin1izing described in Task description. Analyze the RP 
rece1vmg 

data Technical 
2.A.4 2 Remedial proposed augmentation of the Site's remedy to 

Final: 30 Memo 
Actions: determine effects on groundwater contaminate 

days after 
conditions nature and extent and determine changes 
over-time and determine 3D plume stability. 

rece1vmg 
comments 
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Review 
and Technical Memos on review of 4 periodic 

2.A.5.1 
Option Comment groundwater monitoring reports: Review four 60 days from Techical 

al 1 ofEPA periodic groundwater monitoring reports that RPs are request. Memos 
Region 5 required lo submit throughout the year. 
Reports 

Evaluate one RP report that includes Remedy 
Draft Report 

Review 
Effectiveness and Remedial Progress detailing the 

due 75 days 
and 

analysis methods and results of the analysis: Provide 
from request 

Option Comment 
comprehensive detailed written report on the review 

Fiual Report 
2.A.5.2 

al 2 ofEPA 
of one additional RP developed Remedy 

withiu 30 
Report 

Region 5 
Effectiveness and Remedial Progress report that may 

days of 
Reports 

be submitted including reviewing the results ofRP's 
receipt of 

analysis oflhe proposed augmentation of the Site's 
remedy. 

comments. 
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Monthly Administrative Status: 

Ex. 4 CBI 
L---·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-· 

Status of Funding or 
Requests for Quotes 

Other Administrative 
Comments 
Status of Contract 
Modifications 

Pristine: New funds are required to continue advancing scope of work. 

A Quote was submitted on January 17, 2018 to fulfill the requirements of Technical 
Memorandum (TDM) dated January 7, 2018 for the Pristine site. 

Quality Assurance Project Plan (QAPP) Draft A submitted on the date requested by 
Contract Officer (30 May, 2014). 
Option Period 2 ~Modifications received: 

Mod 059 received on 9/26/2018 
003AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44 
Period of performance is 5/1/2014 to 4/30/2019 

Ex. 4 CBI 
Mod 056 received on 03/26/2018 
3AP Pristine: deobligation of0.56, total amount changed to $89,049.44 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Ex. 4 CBI 
Mod 051 received on 9/15/2017 
Pristine (0556), obligated 89,500 (fully funded) 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·1 
; 
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